

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Office of Logistics Planning Conference - Third Quarter

F
Chief, New Building Project Office, OL

EXTENSION

NO.

REFERENCE: Your OL 4145-83

STAT
STAT

DATE

0 8 JUL 1983

TO: (Officer designation, room number, and building)

DATE

RECEIVED

FORWARDED

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1. C/P&PS/OL

1. Attached is updated milestone chart for upcoming conference.

STAT

2.

STAT

3.

Att

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.

PRIORITYForm No. 160
1 Dec 56

Use Previous Editions

(13)

Office: OL/NBPO
 Objective Statement: Consolidate Agency Metropolitan Washington Area Activities
 Responsible Officer:
 Significant Funding Amount: FY-83
 Quarter Ending: 30 June 1983

O — Scheduled
 X — Actual

STAT

| Activities Planned | Quarter 1 | | | Quarter 2 | | | Quarter 3 | | | Quarter 4 | | |
|--|-----------|-----|-----|-----------|-----|-----|-----------|-----|-----|-----------|-----|-----|
| | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP |
| 1. Contract for A-E Design Services | O-----X | | | | | | | | | | | |
| 2. Complete Building Program | | | | O---X | | | | | | | | |
| 3. Complete Concept Schematic Design and Cost Estimate | | | | | | OX | | | | | | |
| 4. Complete Final Schematic Design and Cost Estimate | | | | | | | | OX | | | | |
| 5. Complete Preliminary Design and Cost Estimate | | | | | | | | | | | | O |